
West lake landfill SF Site OUl Removal Action (Isolation Barrier)- EPA Region VII Monthly Report 

Bill No.: IN/A I lAG No.:DW9695864601 I P2# : 445793 I lAG Exp. Date: I 30-Dec-2016 

Reporting Period: I From: 
02-0ct 2014 

I To: 
03-Nov 2014 

I EPARPM: 
Dan GravatjBrad Vann 

I USACE PM: 
Robyn Kiefer 

Work Performed 

Narrative 

Meetings 

• No ITR work was performed during this time frame, only monthly reporting and completed 
project set-up activities (preparation of Project Management Plan, initial schedule) were 
conducted. 

• None, awaiting receipt of the Responsible Party's (RP's) first deliverable 

Key Milestones • None, awaiting receipt of the RP's first deliverable 

Projected Work 

Narrative • Receive first EPA charge statement for ITR reviewers and prepare review plan based upon 
charge statement 

• Receive RP's first deliverable, complete ITR, and submit ITR report 

Meetings • Meet with EPA to coordinate/ discuss preparation of reviewer's charge statement 

KeyMilestones • Receipt of first RP deliverable and completion of ITR on first deliverable 
Forthcoming 

lAG Summary 
USACE 

Reimbursable 

310,052 

Expenditures 
USACE 

Funded 

310,052 

ensuring USACE has all background documents necessary to perform thorough 
· r to start of review 

Challenge: Advanced notice of dates when RP's first deliverable will be received will be 
critical to ensure there is sufficient time to coordinate reviewer's charge statement and 

an rior to start of ITR 

Contract Total Amend Total lAG Date 

Direct Fund Cite 

- 310,052 310,052 1 Aug-2014 

Current Bill Previous Remaining EAC Notes 
Billed Funding 

0 0 310,052 310,052 

Note: This is an imouseaction,therefore no contractor expenditures 

Scope of Work Summary 
PERFORM PROJECT PLANNING /SUPPORT EFFORTS FOR THE WEST LAKE LANDFILI::.lQiftREA 1, BRIDGETON, MO AND 
PERFORM AN INDEPENDENT TECHNICAL REVIEW (ITR) OF UP TO FIVE DOCUMENTS GENERATED BY THE RESPONSIBLE PARTIES 
IN RESPONSE TO NRRB COMMENTS ON THE SUPPLEME.NJFS, INCLUDING A SUPPLEMENTAL FS ADDENDUM (OR SIMILAR 
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DOCUMENT). SCOPE ALSO INCLUDES COMMUNITY RELATIONS SUPPORT TO INFORM THE PUBLIC OF THE ITR PROCESS AND 
RESULTS OF THE ITRs. 

Project Development Team 
Name 

Robyn Kiefer 

Susan Adams 

Paul Speckin 

Jon Rankins 

Robin Parks 

Dave Evans 

Dan Gravatt until Nov 1 

Brad Vann starting Nov 1 

Electronic Deliverable 

Robyn Kiefer 
Project Manager 
816-389-3615 

CENWK-PM-M 

CEMV5-CE-CF 

CENWK-ED-EG 

CEMV5-HP 

CEMV5-ED-GT 

CEMV5-PM-PR 

EPA R7 RPM 

EPA R7 RPM 

Org Phone 

816-389-3615 

314-422-7205 

816-389-3592 

314-260-3933 

314-436-7237 

314-260-3939 

913-551-7324 

913-551-7611 
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20F2 
K\MISSIONPROJECTll>jT\MWEST LAKE LANDFIL-ILTRPROJECT MANAGEMEN-li-EPA MONTHLY REPORTS 

WLLFOIA4312- 001 - 0034764 


